
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

CNP265 Pay Period:  10/1/2016Contract: Estimate Number: 0011 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Civil Constructors, LLCContractor:

Contractor's
Address:

PO BOX 685
Franklin,  TN   37065

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/30/2015

12/29/2015

%

$0.00

276.0

372.0

372.0

134.78

%Percent Complete($):

%Percent Behind:

COFFEE

38.39

Date Notice to Proceed: 10/21/2015

07/22/2016

$2,869,587.72

$2,638,639.40

$2,729,665.92 $222,777.25$2,506,888.67

$0.00

$-37,336.64Test Report Payment Adjustments:

$2,692,329.28 $2,488,764.94 203,564.34

$2,729,665.92 $222,777.25$2,506,888.67

$0.00 $0.00

$-18,123.73 $-19,212.91

$0.00 $0.00

Construction on I-24 at the S.R. 55 interchange

96.39

20161031

Project(s): 16001-3173-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-24-2(146)100.00 327272203,564.3416001-3173-44 40The grading, drainage, retaining/barrier walls and paving wi

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16001-3173-44 0100 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $342,087.37

0.000

1.000

$0.00

$342,087.37

104-03 ADDITIONAL WORK
(DESCRIPTION)/(Moment Slab)

16001-3173-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.00

0.000

1.000

$0.00

$16,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

16001-3173-44 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

-26.000

-96.000

$-26,000.00

$-96,000.00

108-07 LIQUIDATED DAMAGES

16001-3173-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

-8,611.05-8,611.050

-340.73-340.730

16001-3173-44 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-2,321.76-2,321.760

-1,739.60-1,739.600
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16001-3173-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

16001-3173-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,250.00

0.000

1.000

$0.00

$25,250.00

201-01 CLEARING AND GRUBBING

16001-3173-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

0.000

$0.00

$0.00

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(EXISTING CABLE BARRIER)

16001-3173-44 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $11.80

3.560

571.510

$42.01

$6,743.82

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

16001-3173-44 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,788.000 $9.25

0.000

9,955.410

$0.00

$92,087.54

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

16001-3173-44 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.88

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

16001-3173-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,691.000 $16.50

0.000

16,072.050

$0.00

$265,188.83

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6258.13 9,310.099,310.09 0.000.0016001-3173-44 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,732.000 $13.80

0.000

9,310.090

$0.00

$128,479.24

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

16001-3173-44 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $23.40

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

16001-3173-44 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.88

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

16001-3173-44 0100 0100 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $8.00

0.000

0.000

$0.00

$0.00

203-06 WATER

16001-3173-44 0100 9501 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.10

0.000

2,473.080

$0.00

$37,343.51

203-10.15 WASTE MATERIAL

16001-3173-44 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $12.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

16001-3173-44 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $3.50

0.000

415.000

$0.00

$1,452.50

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2564.00 2,745.002,745.00 0.000.0016001-3173-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,501.000 $1.35

0.000

2,745.000

$0.00

$3,705.75

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

16001-3173-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

1.000

$0.00

$200.00

209-08.07 ROCK CHECK DAM PER

16001-3173-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $255.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

16001-3173-44 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,965.000 $19.25

0.000

4,222.540

$0.00

$81,283.90

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

16001-3173-44 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $49.00

0.000

111.120

$0.00

$5,444.88

303-10.01 MINERAL AGGREGATE (SIZE 57)

16001-3173-44 0100 9505 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.00

0.000

182.200

$0.00

$6,377.00

303-10.01 MINERAL AGGREGATE (SIZE
57)/GRADING MATERIAL FOR
RETAINING WALL FOUNDATION

16001-3173-44 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,384.000 $15.25

0.000

4,078.900

$0.00

$62,203.23

313-03 TREATED PERMEABLE BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.455.45 0.000.0016001-3173-44 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $900.00

0.000

5.450

$0.00

$4,905.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

16001-3173-44 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $55.00

0.000

22.010

$0.00

$1,210.55

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

16001-3173-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

16001-3173-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

16001-3173-44 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

212.000 $142.00

275.580

314.320

$39,132.36

$44,633.44

411-03.10 ACS MIX(PG76-22) GRADING D

16001-3173-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100

-290.78-290.780

-254.22-254.220
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16001-3173-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

16001-3173-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

16001-3173-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

16001-3173-44 0100 9525 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33,004.77

0.233

0.233

$7,690.11

$7,690.11

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95250100

-7,690.11-0.233

-7,690.11-0.233

16001-3173-44 0100 0220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,200.000 $4.25

3,411.110

4,704.440

$14,497.22

$19,993.87

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

16001-3173-44 0100 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,788.000 $95.00

0.000

4,315.410

$0.00

$409,963.95

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 28.3328.33 28.330.0016001-3173-44 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $152.68

28.330

28.330

$4,325.42

$4,325.42

501-05.01 ADDITIONAL PORTLAND CEMENT
CONCRETE (RAMP PAVING)/ramp
leveling

16001-3173-44 0100 0240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,637.000 $45.00

0.000

14,333.410

$0.00

$645,003.45

604-07.01 RETAINING WALL (DESCRIPTION)/
(STA. 106+00 TO STA. 115+10 RT.)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100

-18.45-0.410

0.000.000

16001-3173-44 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $65.00

0.000

321.000

$0.00

$20,865.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

16001-3173-44 0100 0260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,250.00

0.000

1.160

$0.00

$1,450.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

16001-3173-44 0100 0270 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $2.00

0.000

40.000

$0.00

$80.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

16001-3173-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,390.00

0.000

2.000

$0.00

$6,780.00

611-41.01 CATCH BASINS, TYPE 41, 0' - 4'
DEPTH
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0016001-3173-44 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,525.00

0.000

1.000

$0.00

$3,525.00

611-41.02 CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

16001-3173-44 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,130.00

0.000

1.000

$0.00

$7,130.00

611-45.02 CATCH BASINS, TYPE 45, > 4' - 8'
DEPTH

16001-3173-44 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $108.67

0.000

910.000

$0.00

$98,889.70

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

16001-3173-44 0100 0310 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $15.00

1,369.960

1,552.460

$20,549.40

$23,286.90

701-01.01 CONCRETE SIDEWALK (4 ")

16001-3173-44 0100 0320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $425.00

0.810

4.990

$344.25

$2,120.75

702-01 CONCRETE CURB

16001-3173-44 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $72.00

0.000

55.000

$0.00

$3,960.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100

-3,960.00-55.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16001-3173-44 0100 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

16001-3173-44 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

985.000 $17.50

400.000

1,000.000

$7,000.00

$17,500.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400100

-17,500.00-1,000.000

-7,000.00-400.000

16001-3173-44 0100 9008 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.25

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

16001-3173-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $635.00

2.000

3.000

$1,270.00

$1,905.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100

-1,905.00-3.000

-1,270.00-2.000

16001-3173-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,250.00

2.000

2.000

$4,500.00

$4,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100

-4,500.00-2.000

-4,500.00-2.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 1.001.00 0.000.0016001-3173-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,250.00

0.000

1.000

$0.00

$4,250.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

16001-3173-44 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,050.00

0.000

0.000

$0.00

$0.00

705-80.18 CABLE BARRIER TERMINAL

16001-3173-44 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $26.00

0.000

12.500

$0.00

$325.00

706-06.03 RADIUS RAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

-325.00-12.500

0.000.000

16001-3173-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $170.00

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

16001-3173-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

695.000 $4.75

0.000

1,000.000

$0.00

$4,750.00

707-03.01 STOCK FENCE

16001-3173-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $150.00

0.000

10.000

$0.00

$1,500.00

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3140.00 1,554.001,554.00 297.000.0016001-3173-44 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

987.000 $3.25

297.000

1,554.000

$965.25

$5,050.50

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(886' STOCK
FENCE & 101' CHAINLINK FENCE

16001-3173-44 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $2.65

0.000

0.000

$0.00

$0.00

707-08.01 FENCE (DESCRIPTION)/(SEE
PLANS)

16001-3173-44 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $38.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

16001-3173-44 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $52.00

0.000

23.750

$0.00

$1,235.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

16001-3173-44 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $50.00

0.000

21.940

$0.00

$1,097.00

709-05.08 MACHINED RIP-RAP (CLASS B)

16001-3173-44 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $6.40

0.000

1,430.000

$0.00

$9,152.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

16001-3173-44 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $3.25

0.000

93.000

$0.00

$302.25

710-05 LATERAL UNDERDRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0016001-3173-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $535.00

0.000

4.000

$0.00

$2,140.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

16001-3173-44 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

910.000 $105.00

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

16001-3173-44 0100 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,225.00

0.000

0.950

$0.00

$18,263.75

712-01 TRAFFIC CONTROL

16001-3173-44 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,763.000 $45.00

0.000

800.000

$0.00

$36,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

16001-3173-44 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $32.00

12.000

41.000

$384.00

$1,312.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

-352.00-11.000

-352.00-11.000

16001-3173-44 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $5.35

0.000

40.000

$0.00

$214.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1183.00 463.00463.00 67.500.0016001-3173-44 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $6.50

67.500

463.000

$438.75

$3,009.50

712-06 SIGNS (CONSTRUCTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05600100

-412.75-63.500

-412.75-63.500

16001-3173-44 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $20.50

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

16001-3173-44 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

2.000

$0.00

$2,000.00

712-08.03 ARROW BOARD (TYPE C)

16001-3173-44 0100 0590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $560.00

1.200

2.660

$672.00

$1,489.60

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

16001-3173-44 0100 0600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

722.000 $3.00

437.400

722.200

$1,312.20

$2,166.60

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000100

-1.20-0.400

-1.20-0.400

16001-3173-44 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $35.00

7.000

7.000

$245.00

$245.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 3.000.0016001-3173-44 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $35.00

3.000

3.000

$105.00

$105.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

16001-3173-44 0100 0630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $4.75

118.700

118.700

$563.83

$563.83

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

-2.99-0.630

-2.99-0.630

16001-3173-44 0100 0640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

919.000 $4.55

656.700

2,468.300

$2,987.99

$11,230.77

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100

-0.41-0.090

-0.41-0.090

16001-3173-44 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,500.00

1.000

1.000

$48,500.00

$48,500.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/
(SPAN=72'-0")

16001-3173-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,975.00

1.000

1.000

$48,975.00

$48,975.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/
(SPAN=68'-0")

16001-3173-44 0100 0670 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $3.75

283.500

283.500

$1,063.13

$1,063.13

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100

-165.41-44.110

-165.41-44.110

Page 15RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 4.000.0016001-3173-44 0100 0680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $13.50

4.000

4.000

$54.00

$54.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

16001-3173-44 0100 0690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $14.25

153.670

168.670

$2,189.80

$2,403.55

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900100

-96.19-6.750

117.568.250

16001-3173-44 0100 0700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

946.000 $23.50

1,084.000

1,084.000

$25,474.00

$25,474.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

16001-3173-44 0100 0710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $950.00

0.365

1.000

$346.75

$950.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

16001-3173-44 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,500.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

16001-3173-44 0100 0720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,350.00

0.000

1.000

$0.00

$2,350.00

713-16.41 RELOCATE SIGN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07200100

0.000.000

2,350.001.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 8.008.00 5.000.0016001-3173-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $122.00

5.000

8.000

$610.00

$976.00

713-17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

16001-3173-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $480.00

3.000

3.000

$1,440.00

$1,440.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(SEE
PLANS)

16001-3173-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $80.00

44.000

44.000

$3,520.00

$3,520.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

16001-3173-44 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $10.75

0.000

63.000

$0.00

$677.25

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

16001-3173-44 0100 0770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $21.00

12.611

12.611

$264.83

$264.83

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

16001-3173-44 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

211.000 $10.75

0.000

378.000

$0.00

$4,063.50

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

16001-3173-44 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $0.55

0.000

19.000

$0.00

$10.45

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1884.00 1,945.001,945.00 61.000.0016001-3173-44 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $0.55

61.000

1,945.000

$33.55

$1,069.75

716-05.50 PAINTED PAVEMENT
MARKINGS(8" LINE)

16001-3173-44 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $0.80

0.000

585.000

$0.00

$468.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

16001-3173-44 0100 0820 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.024 $3,750.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

16001-3173-44 0100 0830 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $8,900.00

0.924

0.924

$8,223.60

$8,223.60

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

16001-3173-44 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $2.10

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

16001-3173-44 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $3.25

160.000

160.000

$520.00

$520.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

16001-3173-44 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

632.000 $4.25

596.000

596.000

$2,533.00

$2,533.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)
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Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.41 0.810.81 0.000.0016001-3173-44 0100 0870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $162,755.00

0.000

0.810

$0.00

$131,831.55

717-01 MOBILIZATION

16001-3173-44 0100 0880 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $12.20

0.000

0.000

$0.00

$0.00

740-06.01 GEOMEMBRANE

16001-3173-44 0100 0890 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

226.000 $1.20

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

16001-3173-44 0100 0900 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,106.000 $1.65

0.000

7,569.440

$0.00

$12,489.58

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

16001-3173-44 0100 0910 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $10.75

5.000

122.000

$53.75

$1,311.50

801-03 WATER (SEEDING & SODDING)

16001-3173-44 0100 0920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,433.000 $2.55

112.000

10,883.660

$285.60

$27,753.33

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09200100

-407.13-159.660

-285.60-112.000

V47 - TSMR *END OF REPORT*
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